- Notice of Meeting

. Project:

MassDOT Contract: 68025

Roadway Reconstruction and Related Work (Including
Bridge Construction and Traffic Signals) on a Section
of Route 18 (JFK Highway)

Date of Meeting: Agenda:
Thursday, Dec 29, 2011 1. Contractor's Schedule Update

2. Utility Coordination

Place:

New Bedford Waste Water Treatment 3. Public - City Issues

Plant
4. Design Issues/RFl's
5. Submittals

Subject:

6. New Items
Bi-weekly Progress Meeting
Next Meeting

Wednesday, January 12, 2011

Purpose:

To review construction progress, status,
coordination and potential issues.




Meeting Minutes

Date and Time:

Thursday, Dec 1, 2011

Location: :New Bedford
Wastewater Trea

tment

Subject: Bi-weekly Progress Meeting No. 18 Minutes

Contract: iMassDOT Rte 18
Reconstruction

Recorded By:

A. A. Will Corp.

Attendees:

Discussed upcoming schedule and future traffic shift thru new
Route 18 Northbound barrel.

AA Will

open

Sewer main replacement on Walnut Street. AA Will and DPI will
coordinate appropriate time to complete the rehab work.

AA Will/DPI

open

NPS confirmed that hardscape brick paver sample is acceptable.
Request was made to replace the small amount of the existing
bricks that were proposed to remain. All samples have been
delivered to MassDOT.

AA Will

open

Street Lighting upcharge for the LED lights will be officially
submitted. Question was asked if all lights are to be LED's or just
the median. Jen confirmed that Route 18 roadway lighting is to be
LED's, not the 8 new lights on Front St. Proposal will be submitted
based on total gty requested.

AA Will

open
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RFI1 015 - Mast Arm Conflict at Walnut St. AA Will confirmed
114KV electric lines are in conflict with proposed mast arm. Need
new location of proposed mastarm.

AECOM

open

RFI 023R1 - AECOM provided answer to RFI based on the revised
curb line requested by the City. NStar Gas line conflict will need to
be relocated prior to paving in the spring.

AECOM/DPI

open

RF1 025 - Light base conflicts encountered. RFI was discussed
with Wayne from AECOM and revised resolution was agreed to.
Awaiting for revised answer to the RFI.

AECOM/DPI

open

RFI 027 - Grade issue along Rt 18 SB conflicts with the apartment
building parking lot slope. City has requested a retaining wall for
this area. Awaiting RFI response.

AECOM/DPI

open
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Route 6 demo shielding needs to start asap. When is Middlesex
tuning over access to this area?

MassDOT

open

Class B Trench Excavation ltem 142 request for renegotiated unit
price was submitted. Excavation is complete on the sewer main
and a cost analysis was submitted for the Class B Trench
Excavation.

MassDOT

open

Propsal for the added work "by others" will be submitted next
week.

AA Will

open




MassDOT Contract 68025

| Roadway Reconstruction and Related Work (Including Bridge Construction and Traffic Signals) on a Section of Route 18 (JFK Highway)

Date

1=t

Meeting Minutes Sign-In

NAME ————— COMPANY PHONE E-MAIL ADDRESS
Mike Rennie (MJ AA Will 617-592-4903 mrennie@aawill.com
Loois Lamuw*fcx Md’ﬁ ﬁe e Su§ €4 4300
oo i) ot SC DOT S T IIC L
7 an Dezencover MAY Dot 774280 6932~
Steyen _T(m@q AR S08996-4045 x UL S
ﬁm,éfa;? _Bemvert Lewun) VB IV SP7-770 A220 | IPEMVETT |2 C8 ok
LA NE -l pofs r2, BEE] i
B ala SIW A NP@ NM&AHA@\ liva 5p8 994099 KL 0Y Aalnine e 5*‘\/4(?\/\?‘;
/LW na ﬁ\ f v’\ wluﬂ(@ J B (
\J A Netses: Cu/\ f\f AS S08 195 4095 * L/LC' len_neses ¥ E 125 Q.
Doe fregeme ¥ 508979 1528 | - :
s A oA DF/ 508978 /52.8 :
~Tow Mchyag Ad Vs S e | R il s
Ep M anis AP, Wil cop| 78[47456/5
L34 Vﬂi%{?f;& (hgls -G 24 Y /bw; Cu mlffﬁmr/f,‘,,ug




| 0beg

LLozieerzy

LYEZ |48 ¥Ad S.d0 FOVNIVEA TTV.LSNI

1338LS LONTVM NOLLVHOLS3Y HLd3d 11Nnd

NIV SV9 F1vO0T3d OL SVYO HV.LSN

8l 1¥ OL ¥a dYNHLYVIVIN WOHH ANITIILYM .91 31LYO0T13d

NOILONYLSNOD L4VHS a3111dd

AININLNGY dAVY 9 31 LV 3OS TIVLSNI

ONIATIIHS OW3A 9 3LNOY TIV.LSNI

NIVA ¥3MIS MAN 313TdNOD

ANOZMUOM NOLLY.LS dNNd/dNVY 9 3LNOY

1334.LS INOYd ONOTV TIVM ONINIVLIIY MOT LONYLSNOD

S1OIM4NOD FOVNIVEA FHL HOd Slid 1S31L WHO4H3d

a3davyo 3ISNIA ANV TFAVHO F0V1d

AVYMAYOY 3avyodans

JOVNIVYA TIV.LSNI

LTVHJSY SNONIWNLIF 3LYAVOXT

(133¥.1S NOINN 40 HLYON) INOZY¥OM ANNOEHLYON NOILONYLSNODIY HLd3d 1IN

ALIALLOV

(AVMHOIH Y4r) 81 31NOY 40 NOILDS V NO

(STVYNOIS 2144VHL ANV NOILONYLSNOD I9aIdd ONIGNTINI) YMOM QILV 13 ANV NOILONYLSNOITY AVMAVOoy

62089 'ON 105U 1 OdSSEN

(L1-62-21 @31vadN) ITINAIHIS AVIHVMOOTHIIME

2.020 VIN ‘uoyybnolg
198118 pue|s| Gyl
uoneiodio) [IM Y 'V




